Daily Work Order No. 9
U.S. EPA, Region 6

resicranon. ENVIRONMENTAL RESTORATION LLC.

DAILY WORK ORDER

Operating Period: 11/13/18 Task Order: 0618F0308 % Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas il 2 07:00 17:30
o Work Authorized forthe Period Work Accomplished for the Period
R — o —
1) Continue site preparations (install temporary fencing and 1) In Progress: scheduling sampling and
privacy screening along back fence of day care center); characterization of C&D debris and borrow
2) Continue off-site transportation and disposal materials; ;
coordination; 2} In Progress: excavations in Grid No. 1;
3) Commence excavations in Grid No(s) EAS03, DRAO6 3) Completed: excavations in Grid No. DRAO6 and
and Grid No. 1; EASO3;
4) Load and recycle stockpiled scrap metals from demolition 4)  In Progress: loading and off-site recycling of
of site building. stockpiled/segregated scrap metals (one 30 yd

roll-off box loaded and removed from site);

5) In Progress: scheduling off-site transportation and
disposal of excavated soils and staged 55-gallon
drums and 5-gallon pails.

OSC Signature: Date: QOSC Signature: Date:
11/14/18 11/14/18
RM Signat Dat Signature; Date:
T s ud QQag&m o | Thond WD 20 W a/@
2. Upco&mng Work Authorlzed \ /

Continue excavations in alley between Cedar and Cottonwood Street(s); continue excavations along E. Cottonwood Street; commence
removal of concrete foundation underneath removed building (when fittings installed on JC 210C excavator).

3. Quantltyl Volume Tracking: - o
| Description: - | Pprevious Period: _ Total to Date: ]
N/A B . )
4. Number of Personnel Authorized Current Penod
Personnel Category: Quantity: i Personnel Category: [ Quantity:
Response Manager 1 Operator 2
FCA 1 Laborer . X =
Foreman 1 Truck Driver / LADOTeET 1
5 Equupment Authorized for Current Penod
Item Qty Used Not Used I Item Qty | Used Not Used /
I N orDown | = 1 |orDown
Y% ton crew-cab pickup (RM) 1 1 Portable toilets 3 13 ——
| ¥ ton extended-cab 12 12 | | Hand-wash staton 1 1 ]
% ton crew-cab flatbed w/ fuel | 1 1 Skid steer with bucket/forks 1 1
| cell o - Bobcat TS90
1-ton dump-truck 1 1 - ) 77M;r}l—exca\_i_a_tgg_oggz_11_ E85) |1 |1 } o
¥ -ton extended cab (POV) 1 1 | 2,000-gallon Water Truck I O N N
*40’ x & office trailer 1 |1 | | Excavator @D210G) 1 1 - ]
20’ Conex Box 1 1 | Hydraulic Hammer-(Top 205J) 1 1
6. Comments / Amendments (Include Time) . ‘ N
* Mobilized to site on 11/09/18 and mistakenly left off of Daily Work Order.
00O
- - 9971338 |
11/14/18 I W @Rz g \\/rs/l
Signature of OSC Date | Signature of RM [ Date

\
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